

To: Ostrander, David[Ostrander.David@epa.gov]
Cc: Davis, Joe[Davis.Joe@epa.gov]
From: Barry, Michael
Sent: Sun 10/4/2015 12:05:26 AM
Subject: Emphasis for the week

Hi David,

Here is some of my big picture thinking for the week, when you get a chance can we discuss?
HQ will have input, but we should touch base first.

●□□□□□□□□ Planning ahead and transition:

- We are drafting a demobe plan. We are combining quite a few positions.
- EU will probably need to continue at same size to near end October.
- OPS are lower, but will need some for 2-3 weeks or so, depends upon
 - Approval to do the sediment areas
 - Are we going to be firm on ending well sampling? – I recommend yes except for special cases.
 - Mine ops will decrease once treatment system is up; may slip beyond 10/15 but not by much. O&M presence
- IC: Not backfill for me yet could force things? (Pushed my travel day out to 10/9 from 10/7); transition to normal R8 op at end next week? FSC and LSC revert to R8 about that time anyway. Current and incoming OPS OSCs are not good options.
- The ICP building. I've told LSC to only commit for the larger building for November. The ongoing operation can fit into that even with a staffed up EU and Data/GIS unit. It's a month by month lease.

●□□□□□□□□ Key items:

- Will send sediment briefing memo Sunday
- Working CA with SJBPH and CDPPE with OEM & OW to long term address private wells >MCL. Good progress this week but need confirmation of a OW program funding stream and pathway through CDPPE.

- o Working resident letters, good progress but slow.
- o Mine Adit Sampling messaging. To work this next week. A few metals > the Recreation RBC, but this should be expected at the adit.
- o Mine Ops are working hard, but amount of work is challenging.

I think that's it for now. Hope you had a good weekend.

Mike

Mike Barry | Cell: 617.680.5466 | barry.michael@epa.gov

9/24 – 10/7/2015:

Incident Commander

Gold King Mine Response

Durango, CO

Permanent:

Team Leader On-Scene Coordinator,

Emergency Response & Planning Branch

EPA Region 1, 5 Post Office Square, Suite 100 (OSRR02-2), Boston, MA, 02109